BPA Broening Highway Update

e Work Underway:
o New water line installation
o Installation of rails under the CSX rail bridge
o Sidewalk replacements
e Work to begin:
o Fine grading of roadway sections for concrete next week
o Roadway forming and concrete pouring to start week of 4/6
o Tie-ins to new water main during off-peak hours in early
April
o Base repairs to upper section end of March
o Paving of upper section in early May
e On-going:
o Pave Keith Ave and SMT gate transitions this weekend
pending asphalt availability
o Re-stripe completed section as weather and surface
temperatures permit

The estimated completion date of the Broening Highway road project is
October 2015.



